



THE METROPOLITAN WATER DISTRICT
OF SOUTHERN CALIFORNIA



SOLAR CUP 2012 TIMELINE

September 2011

Teams selected by MWD member agencies

October 2011

Mid October – Solar Cup Teacher conference call to review project

November 2011

11/5 – First Boat Building Workshop

11/12 – Second Boat Building Workshop

11/19 – New Teacher ½ day Workshop—Solar Cup Basics

December 2011

12/3 – First Technical Workshop – Mandatory for Rookie Teams

12/13– First Technical Report due – Water-Energy-Environment Nexus

January 2012

1/21 – Second Technical Workshop – Mandatory for all teams

** new due date

1/24 – Second Technical Report due – Drive Train/Steering

February 2012

** new due date

2/14 – Draft Public Service Announcement due

2/22 – Third Technical Report due – Electrical/Solar Array

March 2012

3/22 – Liability Forms for entire team due

April 2012

4/2 to 4/24 – School Site Visits (progress check and troubleshooting)

4/10 – Final Public Service Announcement due

May 2012 – Solar Cup Event

5/5 – Technical Inspection Workshop – Mandatory for all teams

5/18 – Solar Cup: Qualifying events

5/19 – Solar Cup: Endurance races

5/20 – Solar Cup: Sprint races and awards ceremony